VB/1-70 Superfund Site Weekly Budget Summary C0-07
Cross-Over Contract Contract#  W9128F-04-D-0016 Costs Thru:
US Army Corps Denver, Colorado Task Order #0001 gvt;anr% :::—e fi’;ﬂf" E} 105, o 25142004
of Engineers. Rapid Response/Project Resources Inc. Completion:  28-Jan-05 DO DMS Document 1D )
i
Budget Summary: _ R 2022557 J
Original T.0. Cost $ 1,449,839.00 Task: Original Budget | Current Budget | This Week | Costto Date |
indirect Costs: _
Modifications: $ - i
Current T.O. Cost $ 1,449,839.00 Construction Work Plan $ 6,09590 | § 6,09590 | % - 3 -
Mobilization/Crew Rotaticn $ 24,84280 |3 2484280 | % 556915 | % 30,136.13
QOriginal Fee: @ 6.24% $ 75,805.00 Site Admin & Indirects $ 18862570 (§ 133,62§.?ﬁ $ 1264098 | § 85,327.92
Modification Fee: Per Diem & Lodging $ 12048750]|8% 12048750]% 875746 1% 60,747.22
Total Fee: $ 75,805.00 Home Office Support $ 12,749.15 | $ 12,749.15 | $ - $ 131.81
Final Report __ § 6846.36|% 6646369 - 18 -
Current T.O.Funds: $ 1,374,034.00 [Project Close-Out $ 774316 | $ 774316 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 939057 | 3 9,399.57 | $ - $ 414,85
1) None Site Co-ordination, Pre-Excav | $ 53,508.21 | 3 53,50821 1% 4873871 9% 47,285.41
[Removal, Impacted Soils $ 1879134819 187913481% 14,886.13 1 $ 101,222.35
Current 7.0.Funds: $ 1,374,034.00 T30, Impacted Soils $ 220, 786. 548 220786548 11,031.41 [ $ 85,554.28
Site Costs to date; § 803,830.08 Sampling & Analysis $ 1794375 | § 17,84375 | § 103388 | % 3,898.13
Site Funds Avallable: ﬁi 570,203.92 | Restoration/Backfill $ 25588603|% 255886.03|8% 2244748 | $ 227,296.21
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 1123204535 112,32945($% 17985491 3% 70,287.26
[ Garden/Fiwr Beds $ 10,080.45 | $ 10,080.451 % 345599 | 3 11,167.31
Costs to Date Cross Over  (Fee Excluded) Miscellaneous $ 39656251 9% 39,656.25 | % 5740101 § 50,506.42
Indirect Costs  22% $ 176,343.08 Post Construction Maint. 3 25583118 25683119 169.86 | $ 269.99
Direct Costs: 78% $ 627,487.00 Site Co-ord, Follow Up AsBlis | § 4050240 | § 4050240 | $ - $ 202.59
' $ 80383008 Site Teardown $ 931091] 8% 931091 8 - $ .
This week: [Community Air Monitoring 3 461250]15% 4612501 % 348.75| ¢ 10,734.75
Indirect Costs  24% $ 26,967.59 [FuelfOil Misc Field Supplies 3 40,860.00 | $ 4086000 | § 3733121 8 18,647.81
Direct Costs: 76% $  85806.04 ASARCO Support $ 129556 | § 129556 | $ - 3 -
$ 112,773.63 Rounding Adjustment $ (0.05 $ (0.36)
Iié |3 7s80500]8 7580500]8% - |8 - -
Daily Burn Rate: {Raw, 4 Week Avg) Totals ~ 1$ 1,449,839.00 1,449,839.00 § 112,773.63 | $§ 803,830.08
indirect Costs: $  4,03244 [Remarks:
Direct Costs: $ 1543540 1) Crew returns from scheduled rotation, Monday 10 May 04.
$ 1946784 2) Heavy mid-week rains forces cancellation of filed ops and produces significant delay.
= Excludes Fee, Fixed Price Subs ‘ 3) 5 Sites completed this week, 46 To Date (cross-over), 79 Completed 2004, 212 Project Total.
Site Funds Avaiable Until: | 6/12/2004 | |4) Rescheduled xeriscape training (21 may 04).

6/11/2004 Target Completion Date 15) Met with ASARCO, berm Tie-in along Washington St, Sched Filter Cake Support for 18 May 04.




VBI/I-70 Superfund Site Weekly Cost Summary C0-07
Cross-Over Contract Contract# WO128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order: #3001 Award Date 22-Mar-04 5/14/2004
Start Date  1-Apr-04
Rapid Response/Project Resources Inc. Completion: 28-Jan-05
P§§e20f4
5(7/2004 |s 37650382|8% 5198076 1% 84374473 13613332|§% 4205515|$ - |s - [$ 691,056.52]
Date Labor | PerDiem | Equipment | Material ] Subcontracts | Analytical Fee | Daily Total _|Total Cross-Over
5/8/2004 |$ 1,260.74 [ $ 90059 f$ 287488]%  92238[$ - | $ K - |$ 595850]% 697,015.11
5/9/2004 |$ - 13 900.58 | § 32936 | § 10463 $ K - |$ - |$ 13345813 69834969
5M10/2004 |$ 12813.331$ 120600($ 290354|$ 1354429 - |$ - |3 - [$ 1827729|$ 716626.98
5/11/2004 [$ 12990353 148926 |$ 292442|$% 2,75909|% - 1% - s - [$ 2016316 [$ 736,790.14
5112/2004 [$ 973220 |$ 142034 |3 285024 |3 536177 (% - | - |3 - % 19373553 756,163.69
5(13/2004 [$ 442579 % 142034|$% 278570|$ 137691 [$ 13836613 - |s - |$ 238453513 780,009.04
5/14/2004 |$ 1442287]% 142034]¢ 2060901]15 506891[9 - I3 - |$§ - |$ 23821.13|§% 803,830.17
ThisWeek |$ 5564532[$ 8,757.46[% 1/,58615[$ 1694811 $ 13836619 S - [$ 11277365
To Date $ 432,149.14 {$ 60,747.22 | $ 101,960.62 | $ 153,081.43|$ 55891.76 | § - Is - | $ 803,830.17
Weekly Cost by Category VB/I-70 Superfund Site
120, 0% Otabor
BPer Diem $200,000
15% DEquipment
49% OMaterial $150,000 m
W Subcontracts $100,000 ]
16% OAnalytical
8% $50,000 —D— — |
3
Cost to Date by Category ,p q;@h ,§§§' {b@b {9@- (LQQP
R g@ t-\\ ,§> \"‘ O
I’W
Week Ending
DOLabor =4 por, Mov.
OPer Diem
53% BEquipment
OMaterial
E Subcontracts
RAnalytical




VB/I-70 Superfund Site Weekly Budget Summary CO0-07
Cross-Over Completed To Date Costs Thru:
US Army Corps Denver, Colorado ~ Task Order # 0001 | 46 | 5/14/2004
of Engineers. Rapid Response/Project Resources inc. | 5 |
Page 3 of 4
Task Order #14 (166 Sites) Cross-Over To Date ~ This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property
tindirect Costs: TO #14 Averages locked as of 4/16/2004
Site Visit $  611968]$% 36.87 [ $ R I E - |3 -
Construction Work Plan $ 1331430]% 80.2118$ - 18 - 13 - 1% -
Mobilization/Crew Rotation $ 830978119 505.80 1§  30,136.13 | 65513 |3 556015|%  1,113.83
Site Admin & Indirects $ 43917107 |$  2,64561|% 8632792 |% 18540953 1264008 |$  2,528.20
Per_Diem & Lodging $ 248917203 149950183 6074722 |$ 132059[$ 875746[8% 175149
Home Office Support $ 911655($ 5402(% 1318119 2873 - |$ -
Final Report/Proj Close-Out $ - |8 - 138 - 1% ~ 13 - 19 -
Total Indirect Costs: $  800,616.91 482300 |5 17634308 |$  9,83355]3 26067508  5393.52 |
Direct Costs:
Site Set-up/Maintenance $ 67214093 4049013 41485[9% 9.02[$ - I3 -
Site Co-ordination, Pre-Excav_| 3 134,634.33 | $ 81105 [§  47,285411% 102704|§ 4973873 994.77
[Removal, impacted Soils $ 421670251% 2540183 101,22235|$ 220049 |$ 1488613 |$  2977.23
T&D, Impacted Soils $ 22941556 |  1,38202|% 08555428 |% 1,85088[|% 11,03141|% 2,206.28
Sampling & Analysis $ 1722268 (% 103753  3.898.13[$ 8474 |$ 10338813 206.78
Restoration/Backfil $ 66053078|% 397910 |9 227,20621|$ 494122|$ 2244749]%  4,489.50
Sod/Seed § 245,30848 |$ 150166 |$  70,287.26 |9 1527.98|% 1796549 [$ _ 3,597.10
Garden/Fiwr Beds $  25626.06]89 15437 [§__ 11,167.31[$ 242771$ 345599 (% 691.20
| Miscellaneous $ 9995618 (% 602.16 |$ 5050642 |$ 100707 |$ 574010 |$  1,148.02
Post Construction Maint. $ 744655 | $ 4486 | $ 26999 | % 587 |9% 169.86 | $ 33.97
Site Co-ord, Folow Up As Bits [$ 10075217 | $ 606.94 | $ 202.59 [ 3 4403 - I3 -
Site Teardown $ - {3 - |3 - 1§ - |$ - |8 -
Community Air Monitoring $ 128523541% 77424 |$__ 10734.75 | $ 233.36 | $ 348.75 [ 3 69.75
Fuel/Oil Misc Field Supplies |9 50,386.93 | $ 30355 18647819 40539 [§ 3,73312[$% 746.62
ASARCO Support $  308775[% 1860 [3 - |8 - 1§ - |3 -
Total Direct Costs: § 2,195,770.35|$ 13,227.58|3 62/,487.36]% 13,641.03|% 85806.09]% 17,161.22
Sub Totals: $ 2996,39626 $ 1805058 $ 80383044 $ 1747457 $ 112,77368 $ 22,554.74
Fee $ 190606147 $ 114823 $ - $ 100009 $ - $  1,000.00
Totals $ 3,187,00243 $ 19,19881 § 603,830.44 18,664.66 | § 112,773.68 23,644.83
*+{City Of Denver Comm Hith [$ 4483021 ] |Task Order #14| Cross-Over -
$ 3.231,83264 2003 133 0 133
*~ City Of Denver Comm Hilh Prog notincluded in TO 14 averages 2004 33 46 79
* Fee Prorated across 70 anticipated Sites. Total 166 46 212




——l VBI/I-70 Superfund Site Weekly Budget Summary C0-07
w
‘ Cross-Over Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 22-Mar-04 5/14/2004
US Army Corps Start Date:  1-Apr-04
of Engineers. Rapid Response/Project Resources Inc. Completion; 28-Jan-05
Page4of4
Forward Look:
Dly Burn Rate
Task: Current Budget| Cost to Date | Remainin& 4 Week Avg | Duration t  Estto Compl | Variance [
Indirect Costs: _ ~ ;
3 - $ - $ - 3 - $ -
Construction Work Plan $ 6,095.00 | $ - |$ 609590]% . 27 3 - [$ 6,095.90
Mobilization/Crew Rotation $§ 2484280|% 3013613 |8 (529333)[$ _ 667.80 27 $ 1533066 | (20,623.99)
Site Admin & Indirects $ 18662570 |$ 6532792 |% 10329776 |% 1,98355 27 $ 53.55583 |$ 4974195
Per Diem & Lodgin $ 120487.50|$ 6074722 | $ 59.74028 | $ 1.476.38 27 $ 39,862.33 | § 19,877.95
Home Office Support $ 12,74915] $ 131.81]$ 12,617.34 | $ 4.71 27___|$ 127.10 | $ 12,490.24
Final Report 3 684638 | $ - $ 6846388 - 27 $ - $ 6,846.38
Project Clase-Out $ 7.743.16 | $ - |$ 774316 [ $ - 27 $ - s 7,743.16
Total Indirect Costs: $ 367,39059$ 176,34308|$ 191047513 4,032.44 % 10887592 82,171.50
Direct Costs: .
Site Set-up/Maintenance $ 939057 |8 _ 41485|3 8984729 - 27 3 — - 13 8,084.72
Site Co-ordination, Pre-Excav || $  53,508.21 | $ 4728541 |$  6,22280|$  694.38 27 $ 18,748.13 |3 (12,525.33)
Removal, Impacted Soils $ 187913483 101222.35|3 8669113 |$ 248766 27 $ 67,166.76 | $ 19,524.37
T&D, Impacted Sofls $ 220,78654 |3 0555428 |9 1352322619 2,064.96 27 $ 55,753.92 | $ 79.478.34
Sampling & Analysis $ 17,04375|% 389813 |3 1404562 ]9 57.21 27 3 1544.79 | $ 12,500.83
Restoration/Backfill $ 25586603 | $ 227,29621]|$ 28589.82|% 552520 27 $  149,180.29 | 3 (120,590.47)
Sod/Seed $ 112,32045|$ 7028726 |$ 4204219 |6 227147 27 3 61,32080 [ (19,287.61)
Garden/Fiwr Beds $ 10,08045|% 11.167.31|$ (1,08686)| 8  215.16 27 3 580921 | $ (6,896.07)
Miscellaneous $ 39656.25|% 5050642 |$ (10,850.17)| $ 1,325.74 27 $ 3579505 |8  (46,645.22)
Post Construction Maint. 3 2,658.31 | $ 26099 |$ 2268329 9.64 27 $ 260.35 $ 2,027.97 |
Site Co-ord, Follow Up As Bits | $ ___ 40,502.40 | $ 20259 | § 40,299.81 % 1.45 27 $ 39.071 % 40,260.74
Site Teardown 3 931091 [ § - 1§ 931091(8$ B 27 3 - |8 9,310.91
Community Air Monitoring $ 461250 % 1073475 |$ (6.12225)|$¢  354.78 27 $ 957897 [  (15,701.22)
Fuel/Oil Misc Field Supplies |$ 40,6000 | $ 1864781 |$ 2221219($  427.75 27 $ 11,5649.38 | $ 10,662.81
ASARCO Support $ 1,29556 | $ - |[$ 129556 (% - 27 $ - |8 1,295.56
Total Direct Costs: $ 1,006,643 41 ) . , $ 41675571 |3 (37,500.66)
Fee [$__7580500]$ - |$ 75805.00 - $ 75,805.00 [ $ -
Yotals $ 1,44983900]$ 603830445 646,008.56] % 19.46134[ "|$ 601,43663[% 4457193

6/11/2004 Target Completion Date




Proiect Resgurces Int

Current Week's Costs by Type

ST-o /

Task-Bese Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Craw Rotation $2,517.92 5266.96 $2,784.26 $5,569.14
004 Site Admin/indirects 58,192.00 $2,949,26 $1,499.70 $12,640.96
005 [odging/Per Diern $B,757.44 $8,757.44
010 Site Coord. $4,518.51 $351.00 $104.36 $4,973.86
011 Removal $9,873.65 $3,307.6% $1,704.83 $14,886.14
012 T&D $8,352.52 $2,678.88 $11,031.40
013 Sampling Analysis $1,033.88 $1,033.88
014 Backfill $14,129.79 $6,562.71 $1,755.00 $22,447.50
015 Sod & Seed $2,535.73 $983.14 $630.00 $13,836,61 517, 985.48
016 Garden & Flowers $3,455.99 $3,455.99
017 Rock and Mulch $5,525.20 $137.79 $77.11 $5,740.0%
018 Post Const. Maint. $169.86 $169.8¢6
021 Community Air Mon. $348.75 $348.75
022 FOG & Supplies $3,733.12 $3,733.12
$55,645.31 $8,757.44 $17,506.15 $16,948.10 $13,836.61 $112,773.61

Saturday, May 15, 2004

Page 1 of
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Project Resonrces Inc

JID Gosts by Type

S Yoy

Task-Desc Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $15,313.44 $266,96 $14,555.70 4$30,136.11
004 Site Adminfindirects $55,755.91 $18,346.43 $11,225.52 £85,327.96
005 Lodging/Per Diem $60,747.14 $60,747.14
006 Home Office $131.81 5131.81
009 Site Set;uc;fMainL $414.84 $414,.84
010 Site Coord. 544,121.75 $1,986.,75 $1,176.90 $47,285.39
011 Removat $80,936.94 $18,680.56 $1,704.83 $101,222.32
012 T&D $66,146.86 $19,407.38 $85,554.23
013 Sampling Analysis 50.00 $3,8%8.13 $3,898.13
014 Backfill $134,883.22 $34,670.48 $57,742,49 $227,296.1%
015 Sod & Seed $15,154.93 $3,819.31 $3,960,00 $47,353.01 $70,287, 24
016 Garden & Flowers $11,167.30 $11,167.30
017 Rock and Mulch $19,804.29 $2,384.25 $28,317.87 $50,506.41
018 Post Const. Maint. $269.99 $269.99
019 Site Coord Follow-up $202.50 $202.50
021 Community Air Mon. $2,196.00 $8,53B.75 $10,734.75
022 FOG & Supplies 518,647.82 $18,647.82
$432,149.14 $60,747.14 $101,960.¢61 $153,081.30 $55,891.7¢6 $803,830,03
Sarurday. May 15, 2004 Paga 1 of 1




